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MILESTONE M-24-00, GROUNDWATER WELLS

The information was presented by D. Bryson (Attachment 1). Under Special
Topics, it was noted the Change Request was signed and approved by all parties.
There were no issues or action items identified.

2. MILESTONE M-11-00, LAB HOT CELL EXPANSION

The information was presented by Paul Carter (Attachment 2) and supplemented by
photos of the Hot Cell work performed by a sub-contractor. Under the Budget
Assessment, RL reported the FY 1992 annual budget of $31.5M shown in the
presentation includes the HVAC upgrade budget with the Hot Cell Expansion.

It was emphasized the $2.9M congressional reprogramming will be required by
February 1993 to meet the current schedule. There were no action items
identified in the presentation.

Ky 3. MILESTONE M-14-00, LOW-LEVEL LAB

^ The information was presented by Paul Carter (Attachment 3) and supplemented by
photos of the work in progress.

Regarding the Dispute Resolution settlement and associated change request, RL
reported they are in contact with HQ to obtain their concurrence. It was noted
by RL that the RFP contracts include only the ER samples since this work is
planned to go to ERMC (EM-40). The WM samples may be handled by another
contract under WHC (EM-30). DOE did not know the exact mechanism by which WM
samples would be handled, but could answer this question by February 1993.

EPA expressed concern that restriction to the ER samples is inconsistent with
the original scope of M-14-00 and a potential problem exists if RL later
requires capacity in the new lab to process WM samples at the expense of ER
samples. RL responded that the sample capacity included in the original WSCF
Conceptual Design Report as required by the M-14 milestone will be verified and
compared to the current scope of the proposed procurement. After discussion of
the concerns expressed by RL and EPA, RL suggested a meeting in the
January/February time frame, with EPA and Ecology, to discuss Hanford's plan to
assure lab capacity and turnaround time to process both ER and WM samples.

EPA and Ecology expressed concern with N-Springs ERA in that the EE/CA slipped
from March to July 30 with no start of remediation until FY 1995. The
regulators' understanding of the original SEC Agreement was that physical
implementation of the ERA would begin in FY 1994. The DOE position is that the
commitment was to "seek FY 1994 funding" to support an ERA. If FY 1993 funding
is required to move the ERA action up, such expectations are beyond the SEC
agreement. RL responded that DOE may not have the funding to begin activities
in FY 1993. Ecology is concerned about impact to negotiations of other work in
N-Area which was centered around planned N-Spring ERA work proposed for FY 1993
and remediation activity in FY 1994.
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Action: RL to provide written explanation on N-Springs ERA schedule slip and
the lack of FY 1993 funding and the status of FY 1994 funding.

Resp: J. Erickson Due: January 29, 1993

EPA also questioned the October 1995 date to have commercial sector labs in
place. EPA believes this date could have been accelerated since the RFP process
was started several months early, as RL is not exercising the WSCF expansion
option. RL emphasized the October 1995 date is a success-oriented schedule and
will be difficult to meet. Regardless, it is the position of RL, that DOE
proactive actions to expedite compliance work should not result in moving up
enforceable Tri-Party Agreement milestones.

4. MILESTONE M-18-00, WRAP I
%0

The information was presented by J. Augustenborg (Attachment 4)

There were no issues or actions identified.

^ 5. MILESTONE M-19-00, WRAP II

t^7 The information was presented by J. Augustenborg (Attachment 5).

Under Accomplishments, it was noted the Change Request submitted to Ecology/EPA
has a 45 day period for public comment before sign-off.

CY Under Milestone Assessment, RL reported a potential $3.OM shortage in FY 1993
and the funds will have to be located by April 1993 to avoid a schedule slip.
However, RL is optimistic at this time, they will obtain the necessary funds.

There were no action items.

6. MILESTONE M-26-01, LDR REPORT

The information was presented by J. Augustenborg (Attachment 6)

EPA reported the Federal Facility Compliance Act appeared to be based on the
M-26 milestone requirements and complemented Hanford for the pro-active effort.

7. MILESTONE M-20-00, PART B AND CLOSURE PLANS

The information was presented by C. E. Clark (Attachment 7)

Under Planned Actions, RL reported Ecology's delay in responding to the Part B
NOD's and Closure Plans is affecting work planning and is reflected in the FY
1993 cost underrun.

Action: RL to write letter to Ecology and request a meeting to develop an
Ecology schedule to respond to Part B NOD's and Closure Plans.

Resp: C. E. Clark Due: January 20, 1993
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Under Special Topics, RL reported they will be submitting a change request to
Ecology for interim milestones M-20-42, M-20-43 and M-20-44 to extend the
schedule by one year.

RL informed EPA and Ecology they are in the process of writing -a letter to
respond to N. Pierce's letter to PNL and L. Bray's letter to Chuck Clarke
concerning R&D permitting activities as discussed in the December 14, 1992 SEC
meeting. The letter is expected to be issued by December 24, 1992.
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M-24-00 Groundwater Wells

M-11-00 Lab Hot Cell Expansion
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M-26-01 LDR Plan

M-20-00 Part B and Closure Plans
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RL DIVISION DIRECTOR

J. M. Hennig
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J. M. Hennig

J. M. Hennig
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J. D. Bauer

EPA CONFERENCE ROOM
MEDICAL DENTAL CENTER

LEVEL 2/3 MGR.

R. D. Wojtasek

J. R. Kelly

C. R. Stroup

PRESENTER

M. J. Furman

R. P. Carter

R. P. Carter

R. J. Roberts

R. J. Roberts

C. J. Geier

C. J. Geier

J. Augustenborg

J. Augustenborg

J. Augustenborg

C. E. Clark
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Install RCRA Groundwater Wells

Milestone M-24-00

D. C. Bryson

Liquid Waste Branch

December 16, 1992
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Install RCRA Groundwater Wells

Milestone M-24-00

Milestone ®escriation

o M-24-00 Install RCRA groundwater monitoring wells at the rate
(As Amended) of 29 in CY 1989, 30 in CY 1990, and up to 50 per year thereafter

as specified by agreed interim milestones until all land disposal units
and single-shell tanks are determined to have RCRA compliant
monitoring systems.

o DELIVERABLE(S) Installation of groundwater wells shall mean that wells have been
drilled, adequately sealed, and screened over no more than 15 feet of
the aquifer unless otherwise approved by Ecology, that all pumps and
associated sampling equipment have been installed, and that such
wells have been developed sufficiently to provide satisfactory samples
for all parameters to be analyzed. Ecology determines that all such
groundwater monitoring systems meet the requirements
of WAC-173-303-645.

o BASELINE SCHEDULE Install wells annually beginning in CY 1989.
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Install RCRA Groundwater Wells

Milestone M-24-00

Accomplishments (September-November
1992)

• Drilled 6, backpulled 5, and made sample ready 9 more of the CY 1992 wells.

• Completed 6 more interim milestones encompassing 11 of the wells in this year`s program.
Three were in September more than 3 months early and the other 3 in November.

• Change request formally adopting "up to 50" wells per year signed by Ecology and
transmitted to EPA regional headquarters for final signature.

0 Three interim milestones for 7 wells to be drilled in CY 1993 were approved.
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Install RCRA Groundwater Wells

Milestone M-24-00

Planned Actions (Next Six Months)

• Finish the one remaining well backpulling, development, and pump installation for the CY
1992 program.

0 Begin drilling wells for CY 1993.
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Install RCRA Groundwater Wells

Milestone M-24-00

- Schedule

o LLBG RCRA (10) - (M-24-19) COMPLETED JULY 29
o Grout (2) - (M-24-20) COMPLETED SEPTEMBER 2

0 1301-N Crib (2) - (M-24-21) COMPLETED JULY 13
0 1324-N Pond (1) - (M-24-22) COMPLETED NOVEMBER 18

o S-10 Pond and Ditch (1) - (M-24-23) Drilled to total depth on Nov. 20; backpulling in
progress

o B-63 Trench (2) - (M-24-24) COMPLETED JULY 15

o A-29 Ditch (2) - (M-24-25) COMPLETED SEPTEMBER 29
o NRDWL (2) - (M-24-26) COMPLETED NOVEMBER 17

o B-Pond (2) - (M-24-27) COMPLETED NOVEMBER 12
o SSTs (2) - (M-24-28) COMPLETED SEPTEMBER 4
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Install RCRA Groundwater Wells

Milestone M-24-00

(Cont'd)

Well Summary

26 Identified Wells

Wells Drilled

Wells Backpulled

Wells Sample Ready

(As of November 30, 1992)

Complete

26

25

25

Remaining

0

1

1

In Progress

0

1

0
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Install RCRA Groundwater Wells

Milestone M-24-00

(Cont'd)

• Technical Scope

0 Drilling started in December 1991

0 Interim Milestones Approved - 26 Wells

0 All 26 of the wells drilled to depth.

0 25 wells sample ready.

0 9 of 10 interim milestones for this year are complete.
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Install RCRA Groundwater Wells

Milestone M-24-00

• Budget and Actual Cost ( $ in millions)

Cumulative

Oct Nov Dec Jan Feb Mar Apr May Jun Jul

FYTD 0.1 0.4
Budget

FYTD 0.1 0.6
Cost

Spending - 0.2
Variance
^-

Variance Explanation: Reflects activities to finish 1992 wells originally budgeted in FY 1992
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Install RCRA Groundwater Wells

Milestone M-24-00

SPECIAL TOPICS

• Change Requests

Change Number Class Milestone Description

M-24-91-6 1 M-24-00 Establish agreed interim milestones as the annual
requirement.
Milestone "up to" 50 wells per year.
Up to 4"TBD" wells may be identified by
Ecology (M-24-29).

Signed by Ecology. Sent to EPA regional headquarters for signature.

M-24-92-1 2 M-24-30 Establish interim milestones for wells to be drilled
M-24-31 in CY 1993 at three locations; total of seven
M-24-32 wells.

Approved in October.
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Complete Construction and Initiate Operations
of Expanded Laboratory Hot Cells for
High-Level Radioactive Mixed Waste

MILESTONE M-11-00

Paul Carter

December 16, 1992
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• M-11-00 Complete construction and initiate operations of expanded
laboratory hot cells for high-level radioactive mixed waste.

• DELIVERABLE(S) Complete Conceptual Design for hot cell expansion - June 1989

Complete Definitive Design for hot cell expansion - March 1992

0 BASELINE SCHEDULE , Complete construction and initiate operations - June 1994
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(Last three months)

• Construction slightly ahead of schedule. All foundations and stem walls poured. Buried duct
and piping installed. Backfill essentially complete.

• Started off-site fabrication of building tilt-up concrete walls.

• Off-site fabrication of hot cell continues on schedule.

0 Finalized contracts on major equipment (shielding windows and manipulators).
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PLANNED ACTIONS (Next six months)

• Continue construction. Pour hot cell foundation and building floor slab. Erect building.

• Complete fabrication of hot cell. Ship hot cell to Hanford and begin installation.

• Receive manipulators and windows.
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Schedule

• Conceptual Design completed June 1989 (Interim milestone M-11-01)

• Definitive Design completed February 1992 (Interim milestone M-1 1-02, March 1992)

• - Construction Schedule

- Awarded construction contract June 1992

- Began construction July 1992

- Complete construction December 1993

• Complete construction for Hot Cells Expansion June 1993 (Target Milestone
M-11-00-T 1)

Change Request will be provided

0 Initiate Operations June 1994 (Major Milestone M-11-00)
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(cont'd)

Technical Scope

0 No changes in scope
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Budget vs. Cost ( $ in Millions)

Fiscal Oct Nov Dec Jan Feb Mar 3rd 4th

Year to Qtr. Qtr.
Date

Budget .827 1.642 2.502 3.372 3.996 5.159 19.290 31.530

Cost .580 1.475

Spending .247 .167

Variance
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SPECIAL TOPICS

• Key interface Project W-001 (222-S Laboratory HVAC and Electrical Upgrade) has $2.9
million shortfall for construction.

0 Reprogramming request for additional funding has been resubmitted to Congress.

• New date for funding has been moved to mid February 1993 due to savings on Fixed Price
Contract and procurement contracts.

• Fixed Price Contract awarded October 1992.

• Last procurement contract to be awarded by end of December 1992.

4 All long-lead equipment to be received by end of April 1993.
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Complete Construction and Initiate

Operations of A Low-Level

Mixed Waste Laboratory

Milestone M-14-00

R. P. Carter

I December 16, 1992
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Milestone Description

• M-14-00 Complete construction and initiate
operations of a low-level mixed
waste laboratory (January 1992).

• Deliverables (s) Facility accepted by operations
contractor and RL for facility
start-up.

• Baseline Schedule Complete construction and initiate
operations January 1992. This
milestone in dispute resolution.
Currently working toward April
1994 WSCF start-up.
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• Laboratory Modules are on temporary foundations at
contractors site. Installation of equipment and testing
to be completed before shipment (plan shipment in
January).

• Contract for auxiliary buildings awarded.

• Contract for assembling and testing of modules at site
awarded.

• WSCF construction
• Structural steel for roof installed
• Pre-cast wall panels for first floor set into place
• Analytical Laboratory foundation complete.

• Tracking commercial laboratory turnaround times per

one year trial period and reporting results quarterly.
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Planned Actions (next six months)

• Begin shipment of modules to site.

• Start site assembly of modules.

t

• Continue tracking commercial laboratories turnaround
times per one year trial period.

0 Start construction of auxiliary structures.
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Milestone Assessment (Project to Date)

Budget Performance:

THOUSANDS
OF $

SEPT OCT NOV

BUDGET 13,920 14,034 14,748

COST 9,200 9,881 11,421

VARIANCE 4,720 4,153 3,327

VARIANCE EXPLANATION: Contact billings delayed planned budget
starting February 1992.
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Special Topics

0 Finalize dispute resolution on M-14-00.
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Waste Receiving and Processing Module 1

Milestone M-18-00

J. M. Augustenborg

Waste Management Division

December 16, 1992
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• Complete Waste Receiving and Processing (WRAP) Module 1
construction and initiate operations. The WRAP Module 1 is required to
sort and repackage wastes that are planned to be retrieved from
retrievable storage units. Much of the waste currently stored in the
retrievable storage units is anticipated to be radioactive mixed waste.
Some of the radioactive waste stored on the pads is known to contain
extremely hazardous waste as well as federally land-banned waste.

• The completion of construction and the initiation of Operational Test
Procedures (OTP's) and start-up will constitute the deliverable

• Completion of M-18-00 is scheduled for March 1997.
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Accomplishments

• Received DOE-HQ approval of NEPA C2 Analysis

• Supercompactor application review completed

Planned Actions

• Continue Title II Design activities

0 Reviewing alternative means of sampling and analysis
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• Schedule

Reviewing schedule for impacts to start of construction

United Engineers and Constructors one month behind in Title 2 Design
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15

12

Milestone M-18
FY 1993

Description: Initiate Operations of WRAP 1

FYTD Budget ^--------
FYTD Actual

y 9
c
0

2
"' 6

3

0 ^

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FYTD Budget .5 1.4 2.2 2.9 3.4 3.9 4.4 4.9 5.4 5.8 6.2 6.6
FYTD Actual .8 1.9 0 0 0 0 0 0 0 0 0 0
Spending Var (.3) (.5) 0 0 0 0 0 0 0 0 0 0

875-MLH-00075.1/92
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Waste Receiving and Processing Module 2

Milestone M-1 9-00

J. M. Augustenborg

Waste Management Division

December 16, 1992
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• Complete Waste Receiving and Processing (WRAP) Module 2
construction and initiate operations. The WRAP Module 2 will include
waste treatment capabilities to minimize land disposal of low-level
radioactive waste and radioactive mixed waste. The September 1999
completion date of WRAP Module 2 is critical to achieving compliance
for the management of wastes that are prohibited from land disposal
and extended storage.

Proposed WRAP 2A Proposed WRAP 2B

The WRAP Module 2A will
include waste treatment
capabilities for low-level
radioactive waste and
radioactive mixed waste.
WRAP 2A is critical to
achieving compliance for the
management of wastes that
are restricted from land
disposal and extended storage.
Start-up is proposed for
September 1999

The WRAP 2B will
characterize, treat, and
repackage as required to permit
permanent disposal of newly
generated TRU and suspect TRU
in containers too large or heavy
to be handled in WRAP Module 1 and
all RH-TRU waste start-up is TBD
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Accomplishments

Proposed WRAP 2A

• Formally submitted Change
Request M-19-91-01 to
EPA/Ecology

• Responded to Ecology
comments on Change Request

• Conducted tour of WIPP to
familiarize Ecology reviewers
with Waste Acceptance issues

Proposed WRAP 2B

Formally submitted Change Request
M-19-91-01 to EPA/Ecology

Responded to Ecology comments on
Change Request
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Planned Actions

Proposed WRAP 2A Proposed WRAP 2B

• Continue Advanced Conceptual
Design Studies

• Begin development for Part B
Permit Application
(32 month cycle)

• Continue to evaluate uncertainties
associated with WIPP Waste
Acceptance Criteria

• Initiate development of
Preliminary Safety Analysis
Report (PSAR)

• Respond to Ecology's November
Change Request comments

• Begin planning CR public comment
period/hearings

• Develop Engineering studies to
evaluate technical options

• Respond to Ecology's November
Change Request comments

• Begin planning CR public
period/hearings
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Milestone Assessment

Proposed WRAP 2A Proposed WRAP 2B

• Schedule - on Proposed
target

• WRAP 2A is a FY 1994
Line Item

Schedule - on Proposed schedule,
engineering study by March 1993

Issues - WIPP Acceptance criteria

Earliest WRAP 2B is a FY 1996
Line Item

0 Funding short falls in FY93
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Milestone M-19

15

FY 1993
Description: Initiate Operations of WRAP 2

FYTD Budget ••°°°-°-^•
FYTD Actual

12

9
c
0

^
6

3

0 V. - I I I I I I I I I ^ I

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FYTD Budget .2 .7 2.2 1.1 1.7 2.2 3.1 3.1 3.1 3.1 3.1 3.1
FYTD Actual .1 .4 0 0 0 0 0 0 0 0 0 0
Spending Var .1 .3 0 0 0 0 0 0 0 0 0 0

875-MLH-00074.1/92





9 3! 2 7 53 0 3 7 b

• M-26-01 Submit an annual Hanford Land Disposal Restrictions
(LDR) Report in accordance with the LDR Plan to cover
the period from April 1 through March 31.

• Deliverables Submit "1993 Report on Hanford Land Disposal
Restrictions for Mixed Wastes" to EPA and Ecology.

• Schedule Status reports submitted annually by April 30.

Accomplishments

• In October 1992, distributed letter with attachment listing changes to
1992 LDR Report to all document holders. These changes are a result
of EPA comments and will be incorporated into the 1993 LDR Report.

z
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Planned Actions

• Submittal of 1993 report to EPA and Ecology by
April 30, 1993.

- schedule and technical

• Preparation of 1993 updated LDR status report was initiated in
November 1992 and is on schedule.

• Budget versus cost ($ in 000's)
FY 92 FY 93
TOTAL Oct Nov Dec TOTAL

- FYTD Budget: 137.6 7.5 17.7 25.4 147.1

- FYTD Cost: 108.3 5.3 16.4

- Spending Variance: 29.3 2.2 1.3

- Variance Explanation: LDR Report preparation was underrun in FY 92 due
to not requiring consulting services.

3
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MILESTONE DESCRIPTION

M-20-00 Submit Part B Permit Applications
or closure plans for all RCRA TSD
Units (5-96)

Deliverable(s) Complete individual TSD unit
submittals in accordance with
Appendix D Work schedules
(~ 10 submittals per year)
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ACCOMPLISHMENTS (last three months)

Closure Plans

n Submitted closure plans for the following units in
November 1992:
- Hanford Patrol Academy Demolition Site (M-20-25)

- Ashpit Demolition Site (M-20-26)

- Hexone Storage and Treatment Facility (M-20-27)

- E-8 Borrow Pit Demolition Site (M-20-28)

n Submitted NOD response tables for the following units:
- 2101-M Pond (11/18/92)

- 105-DR Large Sodium Fire Facility (11/30/92)
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ACCOMPLISI3MENTS (last three months) (Cont'd)

Part Bs

n Submitted Revision 1 of the Request for Exemption From Lined Trench
Requirements and from Land Disposal Restrictions for Residual Liquid
at 218-E-12B Burial Ground Trench 94 (10-12-92)

n Submitted an NOD response table for the RMW Storage Facility Part B
Permit Application (10/9/92)

n Submitted a TPA Change Request for deferral of the Part B Permit
Application submittal for the Maintenance and Storage Facility
(M-20-29).

n Submitted a TPA Change Request for removal of the milestone for a
Part B Permit Application for the 303-M Oxide Facility (M-20-30)

n Submitted a 305-B page change package to Ecology/EPA (11/2/92)
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PLANNED ACTIONS (next six months)

Unit-Specific Closure Plans

n Respond to closure plan NODs when received from
Ecology for the following units:
- Simulated High Level Waste Slurry Treatment/ Storage Facility

(Submitted 6/29/90)
- Nonradioactive Dangerous Waste Landfill (Submitted: 08/31/90)

(M-20-07)
- 300 Area Waste Acid Treatment System (Submitted:

11/26/90) (M-20-10)
- 4843 Alkali Metal Storage Facility (Submitted: 06/28/91) (M-20-14)
- Hanford Patrol Academy Demolition Site (M-20-25)
- Ashpit Demolition Site (M-20-26)
- Hexone Storage and Treatment Facility (M-20-27)
- E-8 Borrow Pit Demolition Site (M-20-28)

n Preparing to submit the 100-D Ponds Closure Plan in
February 1993 (M-20-40)
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PLANNED ACTIONS (next six months) (Cont'd)

Unit-Specific Part B's

n Submittal of final page changes for the Waste Water Pilot .
Plant RD&D Permit Application

n Respond to Part B NODs received from Ecology for the
222-S Laboratory Complex (Received: 10/31/91)(M-20-05)

n Respond to Part B NODs when received from Ecology for
the following units:
- Double-Shell Tank System (Submitted: 06/30/91) (M-20-16)
- 242-A Evaporator (Submitted: 06/30/91) (M-20-17)
- Liquid Effluent Retention Facility (Submitted: 06/30/91)(M-20-47)
- 325/3100 Hazardous Waste Treatment Unit (Submitted:

06/30/92)(M-20-20)
- TRUSAF (Submitted: 06/30/92) (M-20-23)
- Grout, Revision 2 (Submitted 07/26/92) (No TPA Milestone Number)
- Low-Level Burial Grounds (Submitted 12/30/89) (M-20-06)
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MILESTONE ASSESSMENT

Budget vs. Cost ($ in 000's)

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FYTD 587 1486 2225 3067 3824 4558 5367 6295 7115 7867 8726 9253
Budget*

FYTD Cost 295 943

Variance** +292 +543

* Not all M-20 Milestone funding has been identified

** Variance Explanation: M-20 is currently underspent due to continued delays in receipt of
comments and NOD responses resulting in less than planned support for follow-on
revisions for Closure Plans and Part B Permit applications

NOTE: Costs shown are only those accumulated by Westinghouse Hanford Company.
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SPECIAL TOPICS

Draft Hanford Facility Permit

n Awaiting receipt of Ecology action item (provide a
schedule for finalization of the permit)

- Needed to support EPA/Ecology/RL action planning
for review and issuance of permit
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SPECIAL TOPICS (Cont'd)

Submittal of Part B Applications/Closure Plans
After May 1996

n Denial of TBG petitions

n Management of regulators and contractor workloads

n Change of TSD unit missions

n Options

- Extend end date for M-20-00 to 2018
- Create a new major milestone
- Revise M-20-00 case-by-case
- Other options
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SPECIAL TOPICS (Cont'd)

PNL RCRA Part-B Permits

n Uni TPA Milestone/Due Date

Thermal Treatment M-20-42

Physical/Chemical Treatment M-20-43

Biological Treatment M-20-44

12-31-93

12-31-94

12-31-95
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SPECIAL TOPICS (Cont'd)

Thermal Treatment M-20-42*

n Contains three complex technologies:

- High Temperature Melter Section
- In-Situ Vitrification Test Section
- In-Situ Heating Test Section

n A TPA change control form is being processed requesting
that TPA Milestone M-20-42 be moved to
December 31, 1994

*Due December 31, 1993
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SPECIAI.. TOPICS (Cont'd)

Thermal Treatment M-20-42 (Cont'd)

n Potential addition of fourth technology:

- B-Cell Radioactive Mixed Waste Treatment Section

n Closure-related Issues
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SPECIAL TOPICS (Cont'd)

Permitting options

n Part B Permit (current. plan)

n RD&D

n Treatability Study Exemption

n Variance

n Hybrid Approach

13
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SPECIAL TOPICS (Cont'd)

Suggested action

Ecology/DOE-RL/PNL meet to exchange ideas for
streamlining permitting effort:

n DOE-RL/PNL will present concerns

n Ecology to provide guidance
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SPECIAL TOPICS (Cont'd)

Action to date

n Letter from Rep. Lane Bray to Chuck Clarke raising
issues on applicability of regulatory permitting processes
to research and development activities

n Letter from Narda Pierce of Ecology to Director, PNL
suggesting joint effort to discuss R&D permitting
concerns

n Letter from Dr. William Wiley to Narda Pierce indicating
PNL's willingness to participate in review of permitting of
waste treatment technology

n DOE-RL is preparing a letter indicating interest in
participation and suggesting a meeting in late January

e
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